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Division of Transportation Systems
Development

Bureau of Project Development

4802 Sheboygan Avenue, Rm 601

P O Box 7916

Madison, WI 53707-7916

April 30, 2014

Telephone: (608) 266-1631
Facsimile (FAX): (608) 266-8459
NOTICE TO ALL CONTRACTORS:
Proposal #18: 7575-01-62
La Crosse - Sparta

La Crosse Street to Gillette
Street

STH 16
La Crosse County

Letting of May 13, 2014

This is Addendum No. 1, which provides for the following:

Special Provisions

Revised Special Provisions
Azt Description
No.
3 Prosecution and Progress

The responsibility for notifying potential subcontractors and suppliers of these changes remains with the
prime contractor.

Sincerely,

Proposal Development Specialist
Proposal Management Section

Version 06-2012 Solving tomorrow’s transportation challenges



ADDENDUM NO. 1
7575-01-62
April 30, 2014

Special Provisions
3. Prosecution and Progress

Insert the following paragraphs after the seventh paragraph ending in “Any pavement removed in the two
way left turn lane must be repaved during the same night.” and prior to the paragraph that begins with “All
work requiring lane closures and bi-directional...... "

Stage 1 runs from approximately STA 166+00 to STA 191+50. The interior lanes and Two Way Left Turn
Lane (TWLTL) will be closed for construction while traffic runs on the outside lanes in each direction. This
stage is intended to replace the deteriorated curb and gutter along the TWLTL and asphalt of the TWLTL or
where the contractor intends to crossover traffic in later stages with the remaining repairs to be made in
subsequent stages. No concrete patching will be allowed on the interior lanes during this stage.

Stage 2 runs from approximately STA 191+50 to STA 270+50. The interior lanes and Two Way Left Turn
Lane (TWLTL) will be closed for construction while traffic runs on the outside lanes in each direction. This
stage is intended to replace the asphalt of the TWLTL for either the entire length or where the contractor
intends to crossover traffic in later stages with the remaining repairs to be made in subsequent stages. No
concrete patching will be allowed on the interior lanes during this stage.

Stage 3 runs from approximately STA 168+00 to STA 192+00. The eastbound lanes will be closed for
construction while traffic runs on the westbound lanes. This stage is intended to do all repairs on the
eastbound lanes within the stationing limits.

Stage 4 runs from approximately STA 192+00 to STA 238+00. The eastbound lanes will be closed for
construction while traffic runs on the westbound lanes. This stage is intended to do all repairs on the
eastbound lanes within the stationing limits.

Stage 5 runs from approximately STA 238+00 to STA 270+50. The eastbound lanes will be closed for
construction while traffic runs on the westbound lanes. This stage is intended to do all repairs on the
eastbound lanes within the stationing limits.

Stage 6 runs from approximately STA 166+00 to 192+00. The westbound lanes will be closed for
construction while traffic runs on the eastbound lanes. This stage is intended to do all repairs on the
westbound lanes within the stationing limits.

Stage 7 runs from approximately STA 192+00 to 238+00. The westbound lanes will be closed for
construction while traffic runs on the eastbound lanes. This stage is intended to do all repairs on the
westbound lanes within the stationing limits.

Stage 8 runs from approximately STA 238+00 to STA 270+50. The westbound lanes will be closed for

construction while traffic runs on the eastbound lanes. This stage is intended to do all repairs on the
westbound lanes within the stationing limits.

END OF ADDENDUM



